

Cost and performance management for Mega Projects.



KEY FEATURES

- > a fully scalable system which can accommodate mega project volume and complexity
- > multi-language and multi-currency functionality
- > integrated, configurable dashboards
- > advanced project estimating
- > customised budget setting, no matter how big or complex the figures
- > sub-contractor collaboration
- > completely web-based for global access

FULLY SCALABLE PROJECT MANAGEMENT

Today's mega projects typically involve overall budgets of well over \$1billion. Clearly, projects of this size bring major challenges in terms of cost and scale, but there are other significant considerations which impact on project management. Mega projects are likely to include many stakeholders, and key individuals and teams may be working in many countries, or even on several continents. There's often a demand for functionality in several languages, and multi-currency calculations are likely to be essential.

All this means that systems must be capable of scaling up in complexity as well as sheer volume. With mpower there's no limit - it provides project visibility and oversight for the most complex projects, including joint venture ownership structures uniting organizations all around the world.

ABOUT MONITOR

Since 1987, Monitor has been providing software, training and consultancy for Project Cost Management across a wide spectrum of markets, including the offshore oil and gas industry. Based in Aberdeen, Monitor also has offices in Houston, Calgary and Perth (Australia), servicing clients throughout the world. mpower is the company's flagship software product is a tailored, integrated solution specifically designed for capital projects of any size.

Cost and performance management for Mega Projects.

THE MEGA PROJECTS CHALLENGE

Mega project managers need a solution for:

- scaling up systems to cope with enormous, multi-faceted, international projects
- providing accurate and up-to-the-minute information to a wide range of stakeholders in different locations
- working seamlessly within the existing corporate culture of each stakeholder
- communicating and holding the confidence of many internal or external stakeholders with accurate updates on overall spend, allocations by project scope, and prompt approval for any required changes.

THE mpower SOLUTION FOR MEGA PROJECTS

mpower can be easily and quickly deployed on a mega project to

- support efficient consolidation and management of the entire scope of work, including cost estimate and budget
- link financial, scheduling, work package and field cost data with all project controls available through one dashboard
- rapidly integrate with and support existing corporate systems for financial management, procurement, planning, scheduling and estimating

INTEGRATION

mpower for mega projects enables you to leverage value from your existing investment by providing a platform for integration and delivery of integrated project information.


It's been proven through successful integration with

- SAP
- Oracle E-business Suite
- IBM Maximo
- Primavera
- Microsoft Project

DASHBOARDS

mpower for mega projects uses integrated dashboards to provide project managers and other stakeholders with cost and performance information in a single comprehensive view. With dashboards, managers can avoid the time-consuming task of compiling reports, and clearly see what actions need to be taken on a shift-by-shift basis. Stakeholders in organizations around the world can all have access to the same accurate, up-to-the-minute information.

PROJECT PROGRESS DASHBOARD



PROJECT COST DASHBOARD

